
LegendAcronyms Key Assumptions TPA Milestones

100

FY 2013 FY 2014 FY 2015

JJON D J F M MA A SJJON D J F M MA A SJJON D J F M MA A S

FY 2013 FY 2014 FY 2015

JJON D J F M MA A SJJON D J F M MA A SJJON D J F M MA A S

FY 2008

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2008

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2009

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2009

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2010

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2010

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2011

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2011

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2012

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2012

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

Groundwater
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Remediation Project

Tasks
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100-FR-3 Region Groundwater Protection - Pg 1 of 1

100-F-1&2

River Corridor Project

Complete Source RI Process
100/300 Risk Assessment

Remedial Investigation Report

Orphan Sites
Orphan Site Evaluation

Proposed Plan

IU-2/6

River Corridor Project

CERCLA Assessment

Characterize & Design

RTD

Confirmation Sample Orphan Site

Design Failed Orphan Site

Soil & GW Remediation

2 Intra Schedule Logic
(Page to Page)

11
S&T

Inter Schedule Logic
(Sch to Sch)

TO FROM

12
S&T

RL-30 FH Activity

RL-40

River Corridor Contractor

Tank Farms

EM-21

EPA/Ecology

CERCLA Action Item

PNNL

Integrated River Corridor Working Schedule Second Quarter 2008

Logic

Float

Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE

Design Failed Orphan Sites

Design Failed Orphan Sites

Contract Modification

Required

Waste Site Remediation

Remediation

Orphan Site Evaluation

Design Remedial

RTD Remedial Site

100-FR-3 & IU-2/6

O & M Plan

Groundwater Monitoring

(Assumed)

Systematic Planning

Work Plan - Draft A

Work Plan - Rev 0

Remedial Investigation Field Work

Remedial Investigation / Feasibility Study Draft - A

Proposed Plan - Draft A

ROD

RI / FS Rev 0

Proposed Plan - Rev 0

FS - Feasibility Study
GW - Groundwater
O&M - Operation & Maintenance
RI - Remedial Investigation
ROD - Record of Decision
RTD - Remove, Treat, Dispose

CERCLA - Comprehensive Environmental Response,
Compensation and Liability Act


